

PHASE 1: SEEKING GOD

Fall 2021

- Fast and Pray for Clarity
- Identify Location
- Begin Initial Outreach
- Evaluate and Reassess

MAKING **JESUS** KNOWN

PHASE 2: FINDING LEADERS

Spring-Summer 2022

- Identify/affirm primary planting pastor/pastors
- Develop training plan for selected leader
- Partner with other A29 churches
- Begin identifying other key leaders/pastors
- Maintain presence in location through CG/outreach

MAKING **JESUS** KNOWN

PHASE 3: BUILDING COMMUNITY

Fall 2022–Spring 2023

- Develop full planting prospectus
- Build launch team of committed families and singles
- Begin team training, build presence in community
- Begin fundraising
- Finalize partnership with A29 or other network

PHASE 4: COVENANT FAMILY

Fall 2023 - Spring 2024

- Begin meeting with launch team
- Finalize church covenant and statement of faith
- Covenant together as church body
- Launch public gathering and ministry

MAKING **JESUS** KNOWN